

Design, Permitting and Installation of Subdivision-Scale Rainwater Harvesting Systems as a Water Supply Strategy for the Texas Hill Country

Progress Report Submitted to TWDB March 2012

I. Work in Progress

- 1. Pursuing cost information for cost effectiveness analysis (Task 7)
- 2. Pursuing information from water haulers for backup supply analysis (Task 5)
- 3. Review responses from TCEQ to queries submitted in Nov (Task 3)
- 4. Discussion/review of hydrologic models (Task 6)
- 5. Prepare and present talk at TRCA annual conference (Task 10)
- 6. Report IV writing and analysis of meetings and workshop (Task 4)
- 7. Modeling activities: evaluate potential impacts on hydrologic environment (Task 6)
- 8. Development of Outreach ideas and contacts (Task 10)
- 9. Focus Group to discuss Marketability (Task 8)

II. Work Completed

- 1. Analysis and synthesis of information gathered at Rainwater Forum (Task 4)
- 2. Multiple team phone calls and emails

III. People Contacted for TCEQ Coordination

- 1. Elston Johnson
- 2. Cindy Haynie
- 3. Joel Klumpp

IV. People contacted for "Project Support"

- 1. Barry Wall, RWH installer
- 2. Mark Leatherman, RWH installer
- 3. Tracy Bratton, engineer
- 4. Chris Clary (TxState modeling)
- 5. Nick Ryza, green builder
- 6. Randy Herzog, swimming pool builder
- 7. Robert Roszell, water bladder manufacturer
- 8. Keith Miller, builder/RWH installer
- 9. Mark Maroney, builder
- 10. Milan Michalec, GCD person (no response)
- 11. Warren Spain, green builder (no response)
- 12. Larry Hanrahan, engineer
- 13. Hank Smith, engineer
- 14. Amy Frederick, engineer (no response)
- 15. Andy Johnston, engineer (no response)

- 16. Bill Pohl, land broker (no response)
- 17. Robbie Callegari, engineer (no response)
- 18. Rick Wheeler, engineer (no response)
- 19. Pete Malone, engineer (no response)
- 20. Jerry Perales, engineer (no response)
- 21. Terry Mitchell, developer (no response)
- 22. Clint Jones, developer (no response)
- 23. John Noell, engineer (no response)
- 24. David A. Knoll, development facilitator (no response)
- 25. George Murfee, engineer (no response)
- 26. David Dods, engineer (no response)
- 27. Wayne Flores, engineer (no response)
- 28. Jay Hargrave, architect (no response)
- 30. David Parkhill, engineer
- 31. Marty Christman, engineer
- 32. Larry Wilke, engineer (no response)
- 33. Jeanne Emerson, Burnet County
- 34. Donna Klaeger, Burnet County Judge
- 35. Richard Tobolka, Kendall County
- 36. Tom Hornseth, Comal County
- 37. Clint Garza, Hays County
- 38. Jeff Smith, structural engineer
- 39. Karen Boden, house designer
- 40. Lynn Alderson, developer (no response)
- 41. Pat Sablatura, structural engineer
- 42. Alan Rossing, RWH installer (no response)
- 43. Blake Atkins, EPA (no response)
- 44. Dennis Lye, EPA
- 45. Herb Darling, Burnet County
- 46. Richard Heinichen, RWH installer/tank seller
- 47. Robert Zirkel, builder (no response)
- 48. Richard Hughes, architect (no response)
- 49. Nathan Doxsey, realtor (no response)

V. People to be contacted

- 1. Follow up non-responding contacts above
- 2. Builders and Developers

VI. Next Activities

- 1. Gather cost information, work on cost comparisons (Task 7)
- 2. Review options for conducting hydrologic analysis (Task 6)
- 3. Gather information on tanker truck backup supply (Task 5)
- 4. Elicit response from TCEQ on rules interpretations (Task 3)
- 5. Gather information on county governance options (Task 3)
- Survey local govt/elected officials on how they would approach
 a request for subdivision dependent solely on rainwater harvest (Task 8)

VII. Administrative Duties

- 1. Completed match reporting
- 2. Initiated plans to revamp project website over the next 60 days
- 3. Shared project updates with regional Watershed Protection Plan Committees

Stacy Bray
Grant Specialist
Project Manager - Rainwater Harvesting Systems research (TWDB)
River Systems Institute
Texas State University
601 University Dr
San Marcos, TX 78666
512-245-9200 office
512-468-0201 cell

http://www.rivers.txstate.edu