## Working Schedule: Fifth Cycle of Regional Water Planning (May 2018)<sup>A</sup>

ITEM	ENTITY	ΑCTIVITY	Planning Task #	J F M A	20 м ј
1	TWDB	Release list of new municipal WUGs under utility boundary process	2B		
2	TWDB	Draft population and mining, and municipal demand projections prepared and made available by the TWDB	2A, 2B		
3	RWPG	Identify any optional sub-WUGs for RWPA so the TWDB can incorporate these entities into the DB22 data structure	2В		
4	TWDB	Draft livestock, irrigation, manufacturing, and steam-electric power demand projections made available by the TWDB	2A		
5	RWPG	Review draft projections and finalize adjustments and WUG list with TWDB staff	2A, 2B		
6	TWDB	TWDB Board adopts all projections	2A, 2B		
7	TWDB/RWPG	DB22 prepared and released for data entry <sup>B,C</sup>			
8	TWDB/RWPG	DB22 consultant training			
9	RWPG	Evaluate water availability and existing water supplies	3		
10	RWPG	Identify water needs	4A		
11	RWPG	Identify potentially feasible WMSs	4B		
12	TWDB	New modeled available groundwater (MAG) volumes issued by the TWDB based on updated desired future conditions	3		
13	TWDB	TWDB planning rule revisions			RUL
14	TWDB/RWPG	Next RFA for regional water planning grant (public notice, remaining SOW, total study cost)			
15	TWDB/RWPG	Amend Contracts with additional funding <sup>D</sup> (WMS evaluation funding to remain as notice-to-proceed)			
16	TWDB	Review and negotiate SOW submittals for WMS evaluations and issue notice-to-proceeds <sup>D</sup>	5A		
17	RWPG	Prepare and submit Technical Memorandums	4C		
18	RWPG	Complete the 2021 regional water plans	ALL		
19	SHC	Stakeholder committee meet to consider uniform standards for 2021 project prioritizations			
20	RWPG	Prepare and submit project prioritizations from 2021 regional water plans	12		

Note A: Estimated timeline based on currently available agency resources and subject to change Note B: DB22 is the updated, online water planning database for the 2022 State Water Plan Note C: Anticipated database availability dates are estimates based on currently available agency resources Note D: Subject to available funding

016			2017			20	018				2019			2020		
J A S	O N D	J F M A N	A J J A	S O N D	J F M	A M J	JA	S O N D	J F	M A M	A L L	S O N D	J F M A	A L L M J J A	S O N	N D
WUGS																
	DATA RELEASE															
	KELEASE															
		OPTION SUB-WUGS DU														
			DATA													
		PROJECTIO	& FINALIZE	UG LIST												
		D	UE: 1/12/10	8>												
DB22 D	ΑΤΑ ΜΙ	GRATION AN	ID PREPA	RATION		4										
				TECH	ON-DE	MAND										
				TECH CALL	VID	EOS ASED										
		EVALUATE WATER SOURCE AVAILABILITY & EXISTING SUPPLIES														
						IDEN WATEF	NTIFY R NEEDS	S								
			IDENTIFY POTENTIA							EASIBLE	E WMSs					
			NE	W MAGS IS	SUED											
LE REVISIO	ONS	RULE REV			ISIONS											
	2ND	RFA														
		Amend to Commit			Amend to Commit							Amend to Commit				
		FY16-17			FY18-19 REVIEW AND NEGOTIA				TE SOWS FOR ALL WMS							
									I SUBMITTAL BY RWPG)							
						ECH ME UE: 9/1										
										IPP DU	E MAR	CH 3, 2020	>			
						SU	BMITTA	AL TO TW	DB OF	FINALA	ADOPTE	D PLAN BY	October	14, 2020	>	
														Due		
														10/14/20-	>	
	Co	RWPG activity ntracting activity														
S		TWDB activity Database activity	=													
	L															